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Abstract

Hardware

After a year from the installation of linac components, we
have started the beam commissioning and accelerated the
purpose energy. We think that the installation time is much
short. As one of the answer of this, we follow the success
of automatic RF conditioning. It works very good job, and
the RF conditioning had finished for 400∼550 hours. The
conditioning system is based on VME computers and Work
Station (WS).
And, at the beam commissioning, we have designed new
type beam fluctuation monitor using image process. This
monitor is very useful for the measurement of energy fluctuation.
In this paper we report the history of the construction and
the beam commissioning on the linac control system.
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Figure 1: History of the soft and hard construction.

1 THE HISTORY OF THE CONSTRUCTION
The SPring-8 injector linac was completed at end of July
1996, and the beam commissioning has begun since 1st
August. At 8th August 1996, we succeed in the 1 GeV
electron acceleration which is the purpose energy. Figure
1 shows the history of our project. Left parts shows hardware installation history, and right part shows software installation. The installation of hardware had started since
June 1995. And the pre-alignment had started since October. Since February in 1996, the consistency test between
hardware and software had started.
The linac is 140 meter long, and have many number of
parameters. Table 1 shows the number of linac control parameters. These parameters is controlled by VME computers which are commercial product.
The total number of man-days that required for the consistency testing was about 10 people. Though the testing
done a small number of people, we had no big trouble, and
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Achievement of 1Gev (8 Aug 96)

Injection into Synchrotron
Succeeds in 8Gev accelaration at Synchrotron

Number of boards
21
34
25
53
31
55
18
1

End of Consistency test
Producing of Aging process
Producing of main GUI

Start of All RF system Aging

Table 1: SPring-8 Linac I/O boards.The VME CPU board
is operated by OS-9. These VME boards are installed into
the VME cage which is taken aganist EMI.
Function
CPU(68030)
AI(16ch)
AO(6ch)
DI(64ch)
DO(64ch)
MotorControl(2ch)
GPIB
JPEG image

Start of Consistency test ( Hard ~ Soft)
(Hardware & Software Debug)

Set up of RF Systems

Final Alinement

Name
MVME147s
AVME9350
AVME9210
DVME-DIN3
DVME-DOUT3
VPAK601
EVME-GPIB21
ADVME2210

Set up of VME cage

we could do the testing and checking smoothly. This test
had done for about two month. In the testing, we took care
of the electronic noise of linac component.
A rehearsal for the non beam linac operation has begun
since a last week of July. And, we had started on the beam
commitioning since August 1th.
2

THE PF CONDITIONING SYSTEM

2.1 Guide line of automatic RF conditioning
We choose 80MW klystron (Toshiba E3712, 2856MHz) RF
system. The number of E3712 are 13, and usually drive one
about ∼60MW, ∼60pps, ∼3µsec[1]. We must achieve near
this power until the beam commissioning. However, if the
conditioning start, we have to work night and days for this
plan. Because, the conditioning staff have very few. For
these problems, we designed the automatic RF conditioning system[2]. Figure 2 shows sequence for the automatic
RF conditioning system. This sequence was get from the
precede test of RF component. These sequence was operated in the VME computers.
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Figure 3: Process of automatic conditioning.
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Figure 2: The sequence of automatic conditioning. This
sequence is based on an expert in linac operation. He has
operated many linac for about 30 years.

Figure 4: the spectrum of automatic conditioning. The
value of vacuum is at near the accelerator tube.

3
2.2 The result of conditioning system

MEASUREMENT OF THE BEAM
FLUCTUATION

3.1 Guideline of fluctuation monitor

The automatic RF conditioning system is very stable and
good job, so that all the RF conditioning has finished for
∼550 hours. It is very short time. Figure 3 shows a
progress of automatic RF conditioning. The pulse width
is 0.5 micro sec. Firstly, the RF system generate discharges
at a low-level power. At the these power, the RF-window
have many kind of out-gas mechanism, so it operated more
carefully and wasted long time. Figure 4 is the spectrum of
RF conditioning. The horizontal axis means input power of
the RF conditioning, and the vertical axis means the vacuum value of input power. As stated above, low-level input
power causes the electronic discharge on the RF window,
and the spectrum shows bad vacuum on this power domain.
At first, we had designed an automatic RF conditioning system using fuzzy logic[3]. However, we could not ready for
it.

At the beam commissioning and the injection into synchrotron, we have to supply the very stable beam which
have the no fluctuation. However we are able to measure
two type beam fluctuations on that. One is a beam current
fluctuation, other is a beam energy fluctuation. The measurement of current fluctuation is comparative simplicity.
But the energy fluctuation does not. So we designed the
beam energy fluctuation monitor using image process.
Figure 5 shows the guideline of measurement system.
The current monitor(OSC) and screen monitor are watched
by CCD camera which made as NTSC (National Television
System Committee) regulation. The video switch collects
all NTSC video signal and send to the VME camera interface board. At the VME board, the video signal convert
digital-value and compress JPEG (Joint Photographic Expert Group) data file. The data file is send to WS using the
SCD (SPring-8 Linac Control Datagram) [4].
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Figure 6: Human interface of the monitor.

Figure 6 shows the human interface of the monitor. The
image data is send from a VME computer to the WS. The
monitor is recognize the highest intensity part on image
data as the beam center part, and recording. If this part have
big fluctuations, then we can understand the beam energy
also fluctuate. Figure 7 shows result of energy monitoring
at the 1GeV bending magnet. So that we can say that the
beam energy fluctuation is under 0.3% at 1GeV. Probably,
this fluctuation is cause from the RF phase fluctuation at
every klystrons. Because, we do not control the RF phase
fluctuation.
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place.

4 CONCLUSION
The SPring-8 linac had completed, and the beam commissioning has started. Since the commissioning, the linac
control system has no big troubles, and be stable. Special
mention should be made of the automatic RF conditioning
system. It worked very good job, and we got plenty time.
Now, we design the injection control system which based
on the image monitor. It may be that the system is going to
use some mathematical theories. To use it, so that we will
be able to get more simple operation[5]. And, we will try
to control the RF phase fluctuation.
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